Change Order Form

Project Title: 2009 SE Oralabor Road Reconstruction
dityof Cnnatractor! . Sternquist Construclion, Inc. )
Idress: 1110 N. 14ih Sireet, Indianola, 1A 80126
(’_en 1ance Budget Code; 947.8047.4451  Financa Praject Code: 947.4481
errmgong 1t al e, ndar Profect or Involce #: PO#
*" Uriginal Contract Date: May 18,2008 Vendor # 6417

Change Order Mumber: 10

Change Crder Dale: September 8, 2010

Purpose of Change Order:

59, 68, 6, E{;'!L}Qa‘n; 93 aad 0L,
A
Iterns 4, 10, 11, 17, 40, 43, 48, 54, 56, 57 are adjusted based on actual field measurad quantities.

We alse  added f"‘ﬁf&u’f} g @\ﬂ"g Bt g p"J{M) of M casf e of e pupth |

Detalls of Change Order:

’TEM DESCRIPTION UNITS |QUANTITY CHANGE| UNITPRICE | Traei”
4 |BELOW GRADE EXCAVATION {CORE-QUT) {C.Q. #10) CY -2500 G 6.00 1 § {12,500.00)
10 |SANITARY SEWER FORCE MAIN, TRENCHED, 8" (C.0. LF ~151 i 7480 | § (11,294.80)
11 _|SANITARY SEWER MANHOLE ARJUSTMENT (C.0. EA -1 & 1022001 % (1,022,00)
17 |STORM SEWER, TRENCHED, RCP, 38" (C.0. #10} LF -3 [ 6740 | & (202,20}
40 [WATER MAIN TRENCHED, 12" DIA (C.O. #10) LF -59 & 88.85 | $ (4,127.05)
43 |FLUSHING DEVICE (BLOWOFF) (€.0, #10) EA 1 5 762701 & (762.70)
46 |FIRE HYORANT ADJUSTMENT (C.0, #10}) EA -1 g 513,90 ] § {513.80)
54 |PAVEMENT, 8 P.C.C.{C.O. #5, #8 & #10) SY «181 g 37.65 {6,061.65)
56 |MERIAN, 8" P.C.C. (C.O. #10} SY -20.3 ] 25001 % {507.60}
|67 |MED AN CAP, 4° P.C.C. (C.O. #10) SY 56.3 ] 226501 %  1.260.75
58 |DRIVEWAY SURFACING MATERIAL (C.O. #10} TON -508 3 25.00 | $ (12,700.00)
60 [PAVEMENT @OVAL'(C.O. #10) sY 355,58 1,75 | § 622.13
61 [HM.A MILLINGS {(C.O. #10) TON -283.61 $ 25,001 % (7,087.75)
81 |STABILIZED CONSTRUCTION ENTRANCE (C.0. #10) EA -1 $ 161200[% (1.512.00
B0 |RETAINING WALL, MODULAR BLOCK (C.0. #10} SF -187.6 [ 18851 % (3,178.13
91 |GRANULAR SHOULDER (C.0O. ##10} TON 35 [ 3045(% 106575
83 |PAINTED PAVEMENT MARKINGS (C.0.#H10) STA -11.1 3 105501 % (1,171.06)
103 [TEMPORARY PAVEMENT MARKINGS {C.0. #10) STA | -59 3 07.60 [ $ (6,752.60)
119 |Properly Line Fenca {(Heggen Proparly) (C.0. #10) LF 198.5 5 4401 5 877.80
3 -
Change Order Number 10 makes the following adjustments to the contract:| § (64,660.80)
Contractor Accepted: _Stermnquist Construclion, Inc, Record of Change Orders
/(/ : M #_ Date Amount
By: T, et e Orlginal Confract amount | $2,250,371.70
] ) f1 11172009 $18,123.75
pate:  -in- o ¥ 842008 $13,123.50
3 10/2/2008 §2,730,00
4 11/2/2008 ~ ($4886.00)
Englne proved: /) Cloll Design Advantage 5 12/8/2008 _ §5.205.70
Mﬂ) 3] 12{28/2008 $18,817.20
By: ‘ ! 7 312512010 $1,020.00
. / " v A a 55/2010 ($5,5681,35)
Date: ey 2| v 9 6182010 $27,020.00
' 10 a/a/2010 {384,560.80)
1
Ownar Accepted: Clly of Ankeny Wisfh  G-1%-10 12]
13
By: Title: 14
) 15
Date: 16
17
18]
Attest for Owner; 19
20
By: Title: Rovised Contract amount $2!268.193.7O

Date:




